

## CoC NOFA SCORECARD TIMELINE

2024

<b>April 4</b>	<b>Scorecard Meetings</b>
<b>May 1 – May 31</b>	<b>Grantees begin running APRs</b> Date Range: <u>May 1, 2023 – April 30, 2024</u> Grantees correct data in projects.
<i>May 10</i>	<i>HMIS Admin provide first APR for review.</i>
<i>May 10</i>	<i>Coordinated Entry Reports Distributed</i>
<b>May 17</b>	<b>Scorecard template shared</b> <b>Video Trainings Released</b> Grantees may plug their APRs into the Scorecard at this point for a preview.
<i>May 24</i>	<i>Final day to request APR reruns</i>
<b>May 31</b>	<b><u>Deadline</u> to confirm final APRs</b> <b><u>Deadline</u> for CE Data Updates</b> <b><u>Deadline</u> for eLOCCS screenshots</b>
<b>June 3 – June 7</b>	<i>TPC runs data on Successful Length of Stay, Returns to Homelessness, Mainstream Benefits, &amp; Health Insurance thresholds.</i> <i>Shared with CoC Members.</i>
<b>June 10 – 14</b>	<b>Final APRs are plugged into Final Scorecard by TPC</b>
<i>June 17 – 21</i>	<i>Grantees review and confirm Scorecard. (1 APR re-run per project)</i>
<i>June 20</i>	<i>Last date to request the 1 APR/CoC Scorecard Rerun</i>
<b>June 21</b>	<b><u>Deadline</u> to confirm Final Scorecards</b>
<b>June 28</b>	<b><u>Deadline</u> to submit scorecard back to TPC with comments for Peer Review. Comments must be submitted to be considered during Peer Review.</b>
<b>July</b>	<b>Peer Reviews</b>